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After the Fire – Week 9-12

During weeks 9 thru 12, the interior of your house will be finished out.

What to expect from the contractor:

Once your house has passed the first inspection by the city,

the batt insulation and dry wall are hung, and the

sheetrock is taped, floated, and textured.

Trim work is done on the doors, casings, and baseboards.

Insulation is blown in the attic.

Walls are painted and wallpapered.

Cabinets are installed.

Ceramic tile and/or vinyl floors are laid in the bathrooms

and the kitchen.

Countertops are installed.

Bathroom and kitchen fixtures are installed by the

plumber.

Air conditioning registers and vents are installed.

Plugs, switches, and light fixtures are installed by the

electrician.

The contractor will ask for another 30% payment. The

mortgage company will disburse the funds to the

contractor.

Your action item checklist:

Notify the restoration company of the date you intend to move

into your house.  Give at least one weeks notice.

Inspect the House

Once you have inspected the house, you will have to decide if you accept

the work.

Remember to inventory your contents and keep the document in

a fire proof safe or safe deposit box.

After the restoration company delivers your items, inspect them

as soon as possible.

Once you have accepted the work on the house and the restored

items, final payment must be made to the contractor and the

restoration company.

The mortgage company will disburse the funds to the contractor and the

restoration company.

Once the house has passed inspection, have the utilities hooked

back up.

What to expect from others:

The mortgage company will inspect the house before they

release payment.

The contractor will arrange for post-construction cleanup.

The mortgage company and the city will conduct their final

inspections.
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